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Office of River Protection 
Tri-Party Agreement Milestone Review 

July 2012 

Topic Leads 

Administrative Items I Milestone Status 
James Lynch / Dan McDonald / 
Jeff Lyon 

Single-Shell Tank Corrective Action; M-45, -50, -60 Chris Kemp/ Jeff Lyon 

Single-Shell Retrieval and Closure Program TPA 
Milestones Status; M-45-00 series, 

Chris Kemp / Jeff Lyon - Tank in Appendix H Status 
- Tank Retrievals with Individual Milestones 

C-Farm Critical Path Kathy Higgins/ Jeff Lyon 

242-A Evaporator Status Ron Koll/ Jeff Lyon 

SST Integrity Assurance; M-45-91 
Jeremy Johnson/ Michelle 
Hendrickson 

In Tank Characterization and Summary Jeremy Johnson / Michael Barnes 

Tank Operations Contract (TOC) Overview Janet Diediker I Jeff Lyon 

Acquisition of New Facilities; M-90-00; M-47-00 
Janet Diediker / Jeff Lyon I Dan 
McDonald 

Supplemental Treatment and Part B Permit Steve Pfaff/ Jeff Lyon/ Dan 
Applications; M-62-00, -20, -30, -45 McDonald 

System Plan; M-62-40 
Dabrisha Smith/ Jeff Lyon/ Dan 
McDonald 

WTP Overall TPA Summary and Milestone Status; 
Delmar Noyes I Dan McDonald 

M-62-01 
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Milestone Title Due Date 
Completion 

Status 
Date 

Fiscal Year 2012 

M-062-40B Submit System Plan 10/31/2011 10/21/2011 Completed 

M-062-49 
Sub. Report to ECY Demonstrating WTP Design 

10/31/2011 10/27/2011 Completed 
Meets Vit. Criteria 

M-045-91B 
DOE Submit a Sampling and Analysis Plan to 

12/30/2011 9/20/2011 Completed 
Ecology 

M-045-92F Meet Yearly on Performance of Barrier 12/3 1/2011 11/30/2011 Completed 

M-045-91G-T02 
Provide AOR Final Doc. for SSTs on 750,000 Gallon 

1/31/2012 11/18/2011 Completed 
Tanks 

M-062-0lX Submit Semi-Annual Project Compliance Report 1/31/2012 1/27/2012 Completed 

M-045-91D 
Submit Analytical Test Plan for Cores Removed from 

3/31/2012 6/27/2011 Completed 
C-107 Plug 

M-045-91G-T06 
Provide Report of the Visual Inspection of 12 SSTs 

3/31/2012 03/ 12/2012 Completed 
M-045-91G-T05 

M-045-92M Barrier 2 Design/Monitoring Submittal to Ecology 6/3 0/2012 5/19/2011 Completed 

M-047-06 Comp. Neg's of No More Than 2 Interim Milestones 6/30/2012 Missed Missed 

M-062-0lY Submit Semi-Annual Project Compliance Report 7/31/2012 
On 

Schedule 
M-045-56H Meet Yearly to Discuss Interim Measures 7/31/2012 6/21/2012 Completed 

Fiscal Year 2013 

M-045-20 
Submit Interim Measures Investigation Work Plan 

12/3 1/2012 
On 

and TPA Chg Pckgs for M-045-22 Target Dates Schedule 

M-090-11 
Comp. Neg's No More Than 2 Canister Storage Fae. 

12/31/2012 
To Be 

Const. Int. MIS Missed 

M-062-012 Submit Semi-Annual Project Compliance Report l/31/2013 
On 

Schedule 

M-045-91F-T0I Provide Report of the Liquid Leak Rate Assessments l/31/2013 
On 

Schedule 

M-045-21 
Submit Sampling and Analysis Plan for 241-TX Tank 

3/31/2013 
On 

Farm Schedule 

M-045-91D-T01 
Provide Report on the Concrete Dome Samples from 

5/31/2013 
On 

Tank C-107 Plug Schedule 

M-045-91F-T03 
Provide Report on Testing for Ionic Conductivity of 

5/31/2013 05/02/2012 Completed 
SSTs 

M-045-91F-T02 Provide Report of Liner Failures for SSTs 7/31/2013 
On 

Schedule 

M-045-91F-T04 
Provide Report on 100-Series SSTs as having Leaked 

7/3 1/2013 
On 

in RPP-32681 Schedule 

M-045-91E 
Provide SST Farms Dome Deflection Surveys Every 

9/30/2013 
On 

Two Years Schedule 

M-045-91 G-T03 
Provide AOR Final Doc. for SSTs on 1,000,000 

9/30/2013 
On 

Gallon Tanks Schedule 
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WBS 5.2 Retrieve and Close Single Shell Tanks 

M-045-20, Submit Interim Measure Investigation Work Plan to Ecology, Due: 12/31/12, 
Status: On Schedule. ORP will submit to Ecology for review and approval an interim measures 
investigation work plan for to vadose zone characterization at 241-TX Farm and 241-U Farm, 
and soil desiccation/contaminant removal proof-of-principal test at 241-SX Farm. The work plan 
will also be submitted with a TPA Change Package to establish milestone due date for M-045-22 
and target dates for submittal of three secondary documents, see M-045-22-T0l , -T02, and -T03 . 
Added per TPA change package M-45-12-04. 

M-045-21, Submit for Review and Approval a Sampling and Analysis Plan to Ecology for 
Soil Samples for 241-TX Tank Farm Investigation, Due: 03/31/2013 , Status: On Schedule. 
Further description of this SAP will be provided in the Work Plan submitted under M-045-20. 
Added per TPA change package M-45-12-04. 

M-045-22-T0l, Submit Results of Vadose Zone Characterization of 241-TX to Ecology, 
Due: TBD based on M-045-20 TPA Change Package Submittal, Status: On Schedule. Added per 
TPA change package M-45-12-04. 

M-045-22-T02, Submit Results ofVadose Zone Characterization of 241-U to Ecology, Due: 
TBD based on M-045-20 TPA Change Package Submittal, Status: On Schedule. Added per TPA 
change package M-45-12-04. 

M-045-22-T03, Submit SX Soil Desiccation/Contaminate Removal Tech Results to Ecology, 
Due: TBDbased on M-045-20 TPA Change Package Submittal, Status: On Schedule. Added per 
TPA change package M-45-12-04. 

M-045-22, Review M-045-22-T03 Report and Determine Path Forward, Due: TBD based on 
M-045-20 TPA Change Package Submittal, Status: On Schedule. This ORP/Ecology decision 
point will determine whether to continue with soil desiccation/contaminant removal testing and 
other interim measures, and if remaining work in Milestone M-045-92 should be modified. 
Added per TPA change package M-45-12-04. 

M-045-56H, Complete Implementation of Agreed to Interim Measures (Meet Yearly to 
Discuss Interim Measures), Due: 07/31 /2012, Status: Completed 06/21/2012. The annual M-
045-56 meeting was held June 21 , 2012. Draft meeting minutes have prepared and are 
undergoing review. 

M-045-58, Submit to Ecology for Review and Approval as an Agreement primary 
document, a phase 2 CMS Master Work Plan, Due: 12/31/2008 Status: Complete. The 
outstanding issues involved integration ofRCRA and CERCLA requirements, and the definition 
of a schedule for future RFI/CMS Work Plan development and implementation. With the 
development of the RCRA/CERCLA Integration White Paper (under M-045-80), it is now 
understood that the path to soil corrective measures implementation involves a modification to 
the RCRA Permit for SST Closure, and a ROD to address the CERCLA requirements. In 
addition, modifications to milestone M-045-84 and M-045-85 have now been made to explicitly 
define the requirements for schedule development for future RFI/CMS Work Plans, RFI/CMSs 
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and Corrective Measures Implementation Plans. Thus all outstanding issues for the M-045-58 
deliverable have been addressed, and this milestone may be considered closed. Ecology is 
preparing a letter on this milestone. After this deliverable is closed via Ecology' s letter, future 
updates will be tracked on the ORP Key Documents List. 

M-045-59, Control surface water infiltration pathways as needed to control or significantly 
reduce the likelihood of migration of subsurface contamination to groundwater at the SST 
WMAS (pending the CMS report, milestone M-45-58, and implementation of other interim 
corrective measures), Due: TBD, Status: On Schedule 

M-045-60, Submit to Ecology for review and approval as an Agreement primary document 
DOE's Phase 2 RFI/CMS Work Plan and Sampling and Analysis Plan (SAP) for WMA C, 
Due: 12/31/2008, Status: Complete. Continue field sampling with decommissioning of angle 
push under C203 underway. ORP and Ecology met for review of sampling results and draft 
work plan modifications and sampling optimization strategy on 09/22/2011. September meeting 
minutes, which document efforts, were signed 11 /09/2011 by parties and were subsequently 
entered into the administrative record. A draft Work Plan/SAP Modification and TPA Change 
Notice was formally submitted to Ecology on 01 /05/2012 with a requested response by 
02/10/2012. Ecology provided response letter 12-NWP-071 on 05/08/2012, approving proposed 
changes in both the Work Plan/SAP documents. The updated documents have been released. 
Future updates will be tracked on the ORP Key Documents List. 

M-045-61, Submit to Ecology for review and approval as an Agreement primary document 
a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/2014, Status: On Schedule 

M-045-62, Submit to Ecology for review and approval as an Agreement primary document 
a Phase 2 Corrective Measures Study Report for WMA C, Due: 06/30/2015, Status: On 
Schedule 

M-045-92, DOE and Ecology will establish selection criteria for installation of additional 
interim barriers at additional WMAs (beyond the T -106 and TY barriers), Due: 
09/30/2017, Status: On Schedule. This milestone date has been modified according to M-45-12-
04 and the decision to move forward with construction/design of additional barriers dependent 
on discussions per M-045-22. 

M-045-92N, Construct Barriers 1 and 2 in 241-SX F~rm Due: 10/31/15, Status: On Schedule. 
The decision to move forward with construction/design of additional barriers is dependent on 
discussions per M-045-22. 

M-045-92O, Submit a Final Design and Monitoring Plan for Interim Barrier 3 Due: · 
06/30/ 15, Status: On Schedule. The decision to move forward with construction/design of 
additional barriers is dependent on discussions per M-045-22. 

Significant Past Accomplishments: 
• Finalized approval ofTPA Change Package M-45-12-04 on 06/21/2012; this revised the 

M-045-92 milestone to defer construction of proposed interim barriers in lieu of initiating 
vadose zone sampling and treatment testing (see Ecology approval letter 12-NWP-098). 
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• Automated data collection system for T-Farm interim barrier monitoring continues 
gathering data. 

• Automated data collection system for TY Interim Barrier monitoring continues gathering 
data. 

• Completed laboratory analysis of direct push soil samples previously obtained in C farm 
• Finalized updates to WMA C RFI/CMS work plan and SAP based on Ecology' s approval 

of the TP A change notice. 
• Held the annual meeting for M-045-56. 

Significant Planned Actions in the Next Six Months: 
• Perform planning for Fiscal Year 2013 Interim Measures activities. 
• Publish results of evaluation of barrier monitoring data, and recommend changes to 

future monitoring plan for TY barrier. 
• Perform verification and validation of the laboratory analysis of direct push soil samples 

previously obtained in C farm. 

Issues: 
Initial planning for FY2013 shows that continued constraints may affect out-year milestones, 
including M-45-61, Submit to Ecology for review and approval as an Agreement primary 
document a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/2014. 

SST Retrieval and Closure Program 

M-045-101, Submit to Ecology as a primary document a report on all catch tanks and 
associated pipelines in the SST System Part A, Due: 12/27/2010, Status: Complete. Document 
transmitted from ORP to Ecology via letter 10-TPD-176 on 12/28/2010. Comments were 
transmitted from Ecology to ORP on May 27, 2011 , via letter 11-NWP-048. ORP requested one 
extension to the comment resolution period to December 5, 2011. Resolutions have been 
identified for all comments and the RCRs and redline provided to Ecology on 11/14/2011 with 
an extension date for Ecology response of March 15, 2012. Ecology and ORP met in May and 
June and identified a path to resolve remaining comments. The due date has been extended to 
July 31 to incorporate final changes. 

M-045-80, Complete those portions of C-200 Closure Demonstration Plan, Due: 1/31/2011 

Status: Complete. Four primary documents transmitted from ORP to Ecology via letter 1 0-TPD-
166 on 12/28/10. Comments on three of the four documents were transmitted from Ecology to 
ORP on May 27, 2011 , via letters l 1-NWP-045, 11-NWP-047, and 11-NWP-051. ORP 
requested an extension, to December 5, 2011. Ecology requested additional time to review 
Radioactive Waste Determination Process Plan for Waste Management Area C Tank Waste 
Residual via 11-NWP-049. ORP transmitted responses on the C-301 Catch Tank Retrieval 
Feasibility Study (RPP-RPT-45723) to Ecology on November 8, 2011 , vial 1-TDP-085. ORP 
transmitted responses on the 241-C Tank Removal Study (RPP-RPT-47167) on November 9, 
2011 , via 11-TPD-084. ORP received Ecology comments on the Radioactive Waste 
Determination Process Plan for Waste Management Area C Tank Waste Residuals on December 
7, 2011 and is evaluating comments. ORP transmitted responses for The Waste Management 
Area C RCRAICERCLA Integration White Paper (RPP-PLAN-46459) on January 17, 2012 via 
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11-TF-151. ORP provided updated Draft WIR process paper with RCRs to Ecology on March 
15th

• Ecology and ORP agreed to meet to discuss comment resolution and extend the final 
resolution to the end of May. Ecology's comments were incorporated and Ecology has concurred 
with the changes. The final document was released to the TPA Admin Record on 07/18/2012. 

M-045-81, Implement & complete all remaining activities in C-200 Closure Demonstration 
Plan, with any revisions agreed to by Ecology and DOE, and provide a report of the results 
of those activities, Due: 9/30/2014, Status: Complete. The original C-200 Closure 
Demonstration Plan was revised and released as Waste Management Area C Closure 
Demonstration Project Plan (RPP-PLAN-46484, Revision 3). Ecology and DOE agreed to the 
changes in this revision of the plan in December 2011 Project Managers Meeting. The remaining 
deliverable specified in the closure demonstration plan was formally transmitted from ORP to 
ECY via letter 10-TPD-166 on 12/28/2010. Comments were transmitted from Ecology to ORP 
on June 1, 2011 , via letter 11-NWP-052. ORP requested an extension, to December 5, 2011 . 
Ecology and ORP met on 11/1, 11/14, and 11/17/2011 to resolve comments. ORP requested an 
extension to March 15, 2012 to incorporate comment resolutions. ORP provided updated Draft 
Pipeline Feasibility Report and RCRs to Ecology on March 15 th

• Ecology and ORP met in May 
and June to resolve comments. All comments were resolved and the final document has been 
released as of 07/02/2012. 

M-045-82, Submit complete permit mod requests for Tiers 1, 2, & 3 of the SST, Due: 
9/30/2015 Status: On Schedule 

M-045-84, Complete negotiations of TP A interim MS for closure of second WMA, Due: 
1/31/2017, Status: On Schedule 
M-045-83, Complete the closure of WMA C, Due: 6/30/2019, Status: On Schedule 

M-045-85, Complete negotiations of TP A interim MS for closure of remaining WMAs, Due: 
1/31/2022, Status: On Schedule 

M-045-70, Complete waste retrieval from all remaining SSTs, Due: 12/31/2040, Status: On 
Schedule 

M-045-00, Complete Closure of all Single Shell Tank Farms, Due: 1/31/2043, Status: On 
Schedule 

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: TBD (12 
months after retrieval certification), Status: On Schedule 

Significant Past Accomplishments: 

• See discussions above and related discussions in Consent Decree report. 

Significant Planned Activities in the Next Six Months: 

• See discussions above and related discussions in Consent Decree report. 
• Work to discuss and resolve issues and comments associated with deliverables for M-45-101. 

TPA Monthly Summary 5 July 201 2 



Office of River Protection Monthly Summary Report 

Issues: 
USDOE is deferring the final numeric modeling supporting the WMA C performance assessment 
to 2013 due to budget constraints in 2012. Impacts of this delay are being incorporated into the 
critical path schedules. Initial budget guidance for FY2013 will not support continuing the WMA 
C-PA in 2013. Impacts will be evaluated. 

Tank in Appendix H. Status - Single Shell Waste Retrieval Criteria 

Tank 241-C-106 

Significant Past Accomplishments: 
None 

Significant Planned Activities in the Next Six Months: 
Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception request. 
A Request for Additional Information (RAI) was received from the NRC in February 2009. 

Issues: 
It has been discussed with the NRC that much of the additional information requested is 
dependent upon development of C-Farm residual waste PA and, therefore, cannot be provided 
until the PA is published. 

Tank Retrievals with Individual Milestones 

Tank 241-A-103 

M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: 9/30/22 Status: On 
schedule. Change package M-45-11-04 replaced tank S-102 with tank A-103 and changed to 
milestone completion date for M-045-15 to 09/30/2022. 

M-045-lSA, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement 
Appendix I, Due: 9/30/22, Status: On schedule. Updated with tank A-103 and due date of 
9/30/22 per M-45-11-04 Change Package. 

M-045-lSD, Embedded Milestone, if appropriate, DOE will request an exception to waste 
retrieval criteria pursuant to Agreement Appendix H, Due: 9/30/22, Status: On Schedule. 
Updated with A-103 tank and due date of9/30/22 per M-45-11-04 Change Package. 

Significant Past Accomplishments: 

• Change Package M-45-11-04 was signed by ORP and Ecology on 04/19/11. 

Significant Planned Activities in the Next Six Months: 
None 
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Issues: 
None 

Tank 241-S-112 

M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure 
Demonstration Project, Due: TBD (in accordance with M-045-84 or M-045-85), Status: On 
Schedule 

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: TBD 
Status: On Schedule as part of M-045-84 or M-045-85. 

Significant Past Accomplishments: 
Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-112 is complete. 

Significant Planned Activities in the Next Six Months: 
None 

Issues: 
None 
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SLCS-CUR / OPER-CUR 
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HH.f..1Co10K C-110 Hard Heel Rmvl sl£llaticn 

HHA-1Co10K2 C-110 Hard Heel Rmvl s1£11Blion 

HHA-1Co10M C-110 Hard Heel Rmvl Operalicns 

103 10:I 01•0cl-12 2&-Fab-13 42 

107 107 01-Mar-13 

5 .02 .02.06.11 C-111 Retrieval 539 = •,.ac,,,A 27·N"'•1:; 66 

H.f..1Co11R C-1 11 s.,,..,ie for Decision 107 611 11-0cl- 11 A 2&-Sep-12 190 

HHA-1Co11H C-111 Hard Heel Rmvl Design & Engineering S'-"P(Jlt FY12 122 122 01-0ct-12· 2°1-MB1-13 68 

HHA-1Co1 1H1 C-111 Hard Heel Rmvl Design & Enginooring ~ FY13 110 1 0 2&-Mar-13 SO-Au~ 13 68 

HHA-1Co11J1 C-111 Hard Heel Rmvl Procurement FY13 42 42 01-May-13 2&-Jur>-1 3 82 

HHA-1Co11K C-111 Hard Heel Rmvl -aticn 148 148 01-Feb-13 so-Au~ 13 68 

HHA-1Co1 1M C-111 Hard Heel Rmvl Operations 62 62 03-Sep-13 2"1-Ncw-13 68 

5.02 .02.06.12 C-112 Retn,val :037 -'44 :a-Feb-10A :;1- Mar-14 66 

HHA-1Co12B C-112 Retriov al Design 125 0 1&-Fob-10 A 1&-De<>-11 A 

HHA-1Co12E C-112 Retrioval System lnst.llation 144 0 03-Jan-1 1 A 22-De<>-11 A 

HHA-1Co12F C-112 Retrieval Startup and Readiness 57 0 11.Ju~11 A 21-De<>-11 A 

HHA-1Co12G C-112 Retrieval Operalions (MS) 58 0 2&-IJoo.11 A 25'May-t 2 A 

HHA-1Co12R C-112 ~e for HHR Decision FY12 114 11 8 29-Ma)'-12A 11-000-12 332 

HHA-1Co12R1 C-112 Sani,1e for H R Decision FY13 84 ll4 1:,..A11~12 11-00<>12 332 

HHA-1Co12H C-112 Hard Heel Rmvl Oosign & Engineering Support 190 190 ~ Jan-13• SO-Sep-13 130 

HH.f..1Co12J C-112 Hard Heel Rmvl Procurement 44 44 01 ~13 so-A ~ 13 130 

HH.f..1C012K C-112 Hard Heel Rmvl 1t.JIB1ion 106 106 01-May-13 30-Sep-13 130 

HHA-1C012M C-112 Hard Heel Rmvl Operations 62 62 ~Jan-, ... 31-Mar-14 68 

' . .. 
' ' 

mttucture OST Aoceive< Tank .o Design 100 0 •0"1-0<,o.10 A 22-Fet>-12 A 

HN.tr2NFCo8" C-Farm mttucture OST Receiver Tank 4 Design 20 26 17-NCJll-. 11 A 31.JU~12 71 

HNA-2 FCoD C-fllffll mttucture A 101 Upgrades - Construction 88 71 so-Apr- 12A 03--0cl-12 26 

HN.\-2NFCoE C-Farm fnlsttucture AN-1 01 Upgrade• Sta11up/Readiness 71 71 09-Ju~12 16-0cl-12 26 

HN.\-2NFCoC5 C-Farm fruttucture AN-106 HIH11. Procurement f!{1 25 16-Apr-12A 30.Ju~1 2 NT 

HN.\-2NFCo03 C.Farm fruttucture AN-106 HIH11. Raplacement 93 51 :5-Mar-12A O~Sep-12 271 

HNA-2NFCoE1 ~="!"reAN-106 HIH11. Replacement 18 18 16-Au~ 12 11-Sep-12 271 

- Actual Work - Critical Remain Work t===() Baseline Act 

c:=:::J Remain Work • • Milestone 'i1 'i1 Baseline Milestone 
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Office of River Protection Monthly Summary Report 

242-A Evaporator Status (previously reported under Milestone M-
48, which has been closed out) 

242-A Campaign strategy: 

No campaigns were conducted in FY2011 due to ongoing 242-A and Tank Farm Life Extension 
and ARRA funded faci lity upgrades. The 242-A Campaign Strategy for FY2010 through 
FY2015 depicted below has been updated based on ORP-11242, River Protection Project Plan, 
Revision 6, and ongoing schedule integration efforts. 

Fiscal Campaign Feed 
Slurry Tank Comments 

Year No. Source 

FYI0 10-01 AW-106 AW-106 Campaigns 10-01/ 10-02 were performed 
back-to back starting in late August and 
completing in early October 2010. 

FY I0 10-02 AW-106 AW-106 
Campaign 10-02 was an acceleration of 
previously planned Campaign 11 -01. 

FYl l NA 
No campaign conducted in FYI I due to 

NA NA ongoing 242-A and Tank Farm facility life 
extension and ARRA funded upgrades. 

No campaign conducted in FY12 due to 

FY12 NA NA NA 
ongoing 242-A and Tank Farm facility 
upgrades and revision to the 242-A 
Documented Safety Analysis (DSA). 

FY13 
Estimated start May 2013. May require two 

AP-107 (2) passes to achieve waste volume 
13-01 AP- 107 reduction. 

FY13 13-02- AW-106 AW-106 Estimated start July 20 I 3. 

AN-106 
Estimated start March 2014. Two (2) passes FY14 14-01 AZ-102 AP-107 

AW-106 
required. 

FY15 15-01 AY-101 
AP-107 

Estimated start March 2015. Three (3) 
AZ-102 passes required. 

FY15 15-02 AY-101 AP-107 
Estimated start August 2015 . Four ( 4) passes 
required. 
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SST Integrity Assurance 

M-045-91 G-T02, provide to Ecology the Structural Analyses of Record final 
documentation for SSTs for 750,000 gallon tanks (BY, S, TX and TY Farms), Due: 
1/31/2012, Status: Complete 11/18/11. (ORP letter 11-TPD-091) 

M-045-91D, Submit to Ecology an analytical test plan for the cores removed from the C-
107 plug, Due: 3/31/2012, Status: Complete 06/27/11. (ORP letter l l-TPD-043) 

M-045-91G-T06, Provide to Ecology a report documenting and evaluating the visual 
inspection of 12 SSTs per the criteria in M-045-91G-T05, Due: 3/31 /2012, Status: Complete 
03/12/12. (ORP Letter 12-TF-0007) 

M-045-91F-T01, Provide to Ecology as a HFF ACO secondary document a report 
evaluating the applicability to Hanford SSTs of the liquid leak rate assessments of sludge 
and salt-cake from the Savannah River Site, Due: 1/31/2013, Status: On schedule. TPA 
change package M-45-12-01 , moving M-45-91F-T01 and G-T03 out one year was signed by 
ORP and Ecology on 01/23/12. 

M-045-91D-T0l, Provide Ecology a report containing the results and interpretation of 
testing, and analysis performed on the concrete dome samples obtained from the Tank C-
107 plug, Due: 5/31/2013, Status: On schedule. 

M-045-91F-T03, Provide to Ecology, as a HFFACO secondary document a report assessing 
the feasibility of testing for ionic conductivity between the inside and outside of SSTs, Due: 
5/31/2013, Status: Complete 05/02/2012. (ORP letter 12-TF-0009) 

M-045-91F-T04, provide to Ecology, as a HFFACO secondary document, a report on the 
100-series single-shell tanks which have been or will be identified as having leaked in RPP-
32681, Rev 0, Due: 7/31/2013 , Status: On schedule. 

M-045-91F-T02, Provide to Ecology as a HFF ACO secondary document a report 
evaluating the common factors of liner failures for SSTs that have leaked and will provide 
recommendations as appropriate, such as enhanced Leak Detection, Monitoring, and 
Mitigation, Due: 7/31 /2013 , Status: On schedule. 

M-045-91G-T03, Provide to Ecology the Structural Analyses of Record final 
documentation for SSTs for 1,000,000gallon tanks (A, AX and SX Farms), Due: 9/30/2013, 
Status: On schedule. TPA change package M-45-12-01 , moving M-45-91F-T01 and G-T03 out 
one year was signed by ORP and Ecology on 1/23/2012. 

M-045-91E, Provide to Ecology a compilation of the Single-Shell Tank farms dome 
deflection surveys every two years, beginning 9/30/2013, Due: 9/30/2013, Status: On 
schedule. 
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M-045-91 G-T04, provide to Ecology the Structural Analyses of Record final documentation 
for SSTs for 55,000 gallon tanks (B, C, T and U Farms), Due: 10/31/201 3, Status: On 
schedule. 

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity) 
summarizing and evaluating the information submitted under M-045-91F-T01 through -
T04, Due: 12/31/2013, Status: On schedule. 

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record 
(AOR) for SSTs, Due: 4/30/2014, Status: On schedule. 

M-045-91B-T01, Provide Ecology a report containing the results and interpretation of 
testing. and analysis, performed on the concrete core obtained from Tank A- 106 or 
alternate tank, Due: 9/30/2014, Status: On schedule. 

M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to 
establish additional milestones based on information obtained from the actions in the 
preceding M-045-91 series milestones to date, Due: 7/31/20 15, Status: On schedule. 

M-045-911, Provide to Ecology an IQRPE certification of SSTs structural integrity for the 
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably 
certify, Due: 9/30/2018, Status: On schedule. 

Significant Past Accomplishments: 

• Completed target M-045-91F-T03 , provide Ecology the Ionic Conductivity Feasibility 
Report. (ORP letter 12-TF-0009, dated 05/02/12) 

Significant Planned Actions in the Next Six Months: 

• Planning for FY2013. 

Issues: 

• FY2012 funding constraints will impact FY2012 M-045-91 scheduled work. TPA Change 
Packages will be developed as needed. 
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In Tank Characterization and Summary 
For the period from June 1 - June 30, 2012: 

Accomplishments: 
• Completed RPP-PLAN-51231 , Rev. 0, 2012 Tank 241-AZ-102 Grab Sampling and Analysis 

Plan. 
• Completed Rev. 13 of RPP-8532, Double-Shell Tanks Chemistry Control Data Quality 

Objectives. 
• Completed RPP-PLAN-52471, Rev. 0, Sampling and Analysis Plan for Residual Waste 

solids in Tank 241-C-108. 
• Completed RPP-PLAN-52875, Rev. 0, Laboratory Screening of C-111 Archived Samples. 
• Completed one liquid grab sampling event during the hard heel retrieval of tank 241-C-104. 

Liquid grab samples were collected on June 28, 2012, during caustic dissolution. 
• RPP-RPT-52786, Rev. 0, Final Report for Analysis o/204-AR-TK-l Catch Tank Samples 

collected in April 2012 was released. 
• RPP-RPT-52795, Rev. 0, Results for Tank 241-C-ll 2 Stack Chemical Emissions for The 

Middle of Retrieval was released. 
• Tank C-107 stack gas samples to evaluate emissions of potential Toxic Air Pollutants at the 

middle ofretrieval were collected on June 25, 2012. 

Planned Action within the next Six Months: 
• Tank Sampling 

• Tank SY-102 grab samples for chemistry control - currently scheduled for July-August 
2012 

• Additional tank C-109 grab samples to support heel retrieval - currently scheduled to re
start in July 2012 

• Tank AN-106 grab samples for chemistry control after completion of C-107 sluicing 
currently scheduled for July 2012 

• Tank C-108 off- riser samples for tank component closure - currently scheduled for July 
2012 

• Tank AZ-102 grab samples for chemistry control - currently scheduled for July 2012 
• Tank AN-101 grab samples for chemistry control after completion of C-112 sluicing, 

caustic addition, and C-104 hard heel dissolution - currently scheduled for August 2012. 
• Tank C-112 off-riser samples to evaluate waste characteristics for heel dissolution may 

occur during June - September 2012 depending on the progress of retrieval. This 
sampling event may be replaced by in-tank analysis with a Raman probe. 

• BBI Updates 
• Five tanks have been identified for updates in FY12 Quarter 3. The BBI updates will be 

issued in July 2012. 
• Data Quality Objectives (DQO) 

• Revision of the PCB Management DQO (RPP-7614) and the Compatibility DQO (HNF
SD-WM-DQO-001) in August 2012 

• Revision of the Strategic Planning DQO (RPP-44057) in August 2012 

Issues: 
None. 
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TANK OPERATIONS CONTRACT (TOC) OVERVIEW 
Project Performance 

The earned value performance reporting reflects the format, Work Breakdown Structure (WBS) reporting levels, 
and variance thresholds as agreed to with the Tank Farms Operations Contractor (TOC) for monthly performance 
reporting. The earned value analysis is not intended to be a measurement of performance against existing Tri-Party 
Agreement Mi lestones. 

As of May 31 , 2012 the TOC team worked 4,012,169 hours (416 days) without a Lost Time Workday Injury or 
DART case and achieved 364,163 hours (39 days) since the last Recordable case. There were no recordable cases 
in the month of May. An April 2012 and December 2011 cases were reclassified to recordable due to information 
received during the month of May. 

May EVMS Data 
WRPS Project Performance - ($ k ) 

B C WS B C WP A C WP sv 
CM 41 ,773 .0 4 1, 108.0 3 7 ,244 .0 (665 .0) 

FYTD 230 ,3 12 .0 225 ,597 .0 220 ,6 17 .0 (4,7 15 .0) 

CTD 1,4 55 ,479.0 1,4 4 4 ,6 4 7 .0 1,3 83 ,747.0 (10,832.0) 

R ed s haded cells indicates a SPUCPI less than .9 0 ; 

G reen s h ad ed cells indicat e a S P I/C PI between .9 0 and .99 ; and 

Blue s h ad e d indicates a SP I/CPI !!Teat e r than or equal to I . 

C V SPI 

3 ,864.0 0 .98 

4 ,9 80.0 0 .9 8 

6 0 ,900 .0 0 .99 

C PI BAC 

I.JO 

1.02 375 ,8 88 .0 

1.04 2 , 158 ,538.0 
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Earned Value 

Month BCWS BCWP ACWP SP! CPI FYBCWS 
Oct-11 $18,559.4 $19,444.2 $18,408.0 1.05 1.06 $18,559.4 

Nov-11 $26,121.7 $23,436.0 $23,336.0 0.90 1.00 $44,681.1 
Oec-11 $30,678.0 $26,611.0 $26,115.0 0.87 1.02 $75,359.1 
Jan-12 $20,716.5 $23,741.2 $24,148.4 1.15 0.98 $96,075.6 
Feb-12 $27,334.7 $26,007.7 $28,261.8 0.95 0.92 $123,410.3 
Mar-12 $33,615.5 $33,405.7 $33,466.4 0.99 1.00 $157,025.8 
Apr-12 $31,512.7 $31,843.8 $29,637.5 1.01 1.07 $188,538.5 

May-12 $41,772.6 $41,107.6 $37,244.1 0.98 1.10 $230,311.1 
Jun-12 $32,349.0 $0.0 $0.0 0.00 0.00 $262,660.1 
Jul-12 $30,966.0 $0.0 $0.0 0.00 0.00 $293,626.1 

Aug-12 $42,822.3 $0.0 $0.0 0.00 0.00 $336,448.4 
Sep-12 $38,393.4 $0.0 $0.0 0.00 0.00 $374,841.8 

CTD $1,455,479.0 $1,444,647.3 $1,383,747.0 0.99 1.04 
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FYBCWP 
$19,444.2 
$42,880.2 
$69,491.2 
$93,232.4 
$119,240.1 
$152,645.8 
$184,489.6 
$225,597.2 

EAC VAC 

369 ,095 .0 6 ,793 .0 

2 ,0 9 4 ,083 .3 6 4 ,4 54.7 

$400,000.0 

• BCWS 
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$200,000 .0 
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...... FYBCWS 
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FYACWP FYSPI FYCPI 
$18,408.0 1.05 1.06 
$41,744.0 0.96 1.03 
$67,859.0 0.92 1.02 
$92,007.4 0.97 1.01 

$120,269.2 0.97 0 .99 
$153,735.6 0.97 0 .99 
$183,373.1 0.98 1.01 
$220,617.2 0.98 1.02 

0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 

July 2012 
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Office of River Protection ORP-0014 Fiscal Year 2012 - Monthl EVMS 

Base Operations 5 .01 
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Earned Value 
Month BCWS BCWP ACWP SPI CPI FYBCWS FYBCWP FYACWP FYSPI 

Oct-11 $12,392.2 $12,786.7 $11,613.8 1.03 1.10 $12,392.2 $12,786.7 $11,613.8 1.03 
Nov-11 $16,611.9 $16,361.1 $14,369.5 0.98 1.14 $29,004.1 $29,147.8 $25,983.3 1.00 

Dec-11 $18,475.0 $17,939.2 $15,354.0 0.97 1.17 $47,479.1 $47,087.0 $41,337.3 0.99 
Jan-12 $13,582.4 $14,954.3 $13,803.4 1.10 1.08 $61,061.5 $62,041.3 $55,140.7 1.02 

Feb-12 $16,737.0 $16,169.5 $16,105.1 0.97 1.00 $77,798.5 $78,210.8 $71,245.8 1.01 
Mar-12 $19,272.8 $18,703.5 $18,623.5 0.97 1.00 $97,071.3 $96,914.3 $89,869.3 1.00 
Apr-12 $18,206.1 $16,155.1 $15,909.1 0.89 2.00 $115,277.4 $113,069.4 $105,778.4 0.98 

May-12 $20,828.7 $20,643.6 $20,118.7 0.99 3.00 $136,106.1 $133,713.0 $125,897.1 0.98 

Jun-12 $17,625.9 $0.0 $0.0 0.00 0.00 $153,732.0 0.00 

Jul-12 $18,100.3 $0.0 $0.0 0.00 0.00 $171,832.3 0.00 

Aug-12 $23,312.8 $0.0 $0.0 0.00 0.00 $195,145.1 0.00 

Sep-12 $21,739.2 $0.0 $0.0 0.00 0.00 $216,884.3 0.00 

CTD $959,290.1 $955,232.2 $924,093.4 1.00 1.03 

Base Operations 

Schedule Variance (-$185.1 K): 

Schedule variance is negligible 

Cost Variance ($524.9K): 

The favorable cost variance is primarily due to a credit received from a j oint site license purchase with 
Bechtel National Inc. associated with the Smart Plant Foundation. 
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Office of River Protection ORP-0014 Fiscal Year 2012 • Monthl EVMS 
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Earned Value 
Month BCWS BCWP AC.WP SPI CPI FYBCWS FYBCWP FYACWP FYSPI FYCPI 

Oct-11 $3,580.0 $4,402.2 $4,709.1 1.23 0 .93 $3,580.0 $4,402.2 $4,709.1 1.23 0.93 
Nov-11 $5,940.2 $3,864.7 $5,462.1 0 .65 0.71 $9,520.2 $8,2Ei6.9 $10,171.2 0.87 0.81 
Dec-11 $7,CBS.0 $4,650.9 $6,844.4 0 .66 0.68 $16,558.2 $12,917.8 $17,015.6 0.78 0 .76 
Jan-U $3,732.7 $5,070.3 $6,601.7 1.36 0 .77 $20,290.9 $17,988.1 $23,617.3 0 .89 0.76 

Feb-U $5 629.0 $5 885.6 $7 633.1 1.05 0 .77 $25919.9 $23 873.7 $31250.4 0.92 0.76 
Mar-U $9,484.6 $9,596.9 $9,999.9 1.01 0.96 $35,404.5 $33,470.6 $41,250.3 0.95 0 .81 
A r-U $7,717.2 $10,237.2 $9,151.0 1.33 1. U $43,121.7 $43,707.8 $50,401.3 1.01 0.87 

M -U $12,189.8 $13,026.7 $10,318.8 1.07 1.26 $55,311.5 $56,734.5 $60,720.1 1.03 0 .93 
Jun- U $9,473.9 $0.0 $0.0 0.00 0 .00 $64,785.4 0.00 0 .00 
Jul - U $9,555.6 $0.0 $0.0 0 .00 0.00 $74,341.0 0.00 0 .00 

A -U $12,814.2 $0.0 $0.0 0.00 0 .00 $87,155.2 0.00 0.00 
Se u $11249.6 $0.0 $0.0 0 .00 0 .00 $ 404.8 0.00 0 .00 

CTD $294,658.4 $292,036.7 $292,545.9 0 .99 1.00 

Single-Shell Tanks 

Schedule Variance $836.9K: 

The favorable schedule variance is primarily due to: 

• C-104 retrieval due to earned value taken for accelerated progress on hard heel removal work 
performed to date. BCR RPP-12-118, "C-104 Hard Heel Acceleration," was approved by DOE-ORP 
and implemented in May, which aligned the baseline to reflect completion of C-104 hard heel 
retrieval by September 30, 2013 . The BCR accelerated work from FY 2014 to FY 2013. This 
accelerated work had already been started but could not be claimed because it was planned outside 
the current TOC option period. Progress earned in May 2012 included hard heel removal installation, 
hard heel procurement and hard heel removal design and engineering support. 

• C-105 retrieval because the large riser assembly was delivered 3 months ahead of the planned August 
2012 date. In addition, schedule recovery was achieved with receipt of the ventilation demister 
assemblies that were originally planned in FY 2011 but were deferred due to reprioritization of 
funding. 

The favorable variances are partially offset by: 
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• C-101 retrieval delay in receipt of long-lead procurements, specifically the ERSS. ORP had planned 
to receive the ERSS in May and June but receipt has been delayed until July and August as the ERSS 
hose failed qualification testing because the fittings were too tight for the high temperature and 
tension burst test. As a result, new hoses were ordered so that fittings could be matched to meet both 
the temperature and pressure tests. Testing was successfully completed. 

• C-102 retrieval has been delayed because of delays in the fabrication of the slurry pump. In addition, 
system installation is behind schedule due to other priorities and resource allocations. Equipment 
removal activities are scheduled to complete in early July. 

Cost Variance $2,707 .9K: 

The favorable cost variance is primarily due to: 

• C-104 retrieval due to earned value taken for accelerated progress on hard heel removal work 
performed to date. BCR RPP-12-118, "C-104 Hard Heel Acceleration," was approved by DOE-ORP 
and implemented in May, which aligned the baseline to reflect completion of C-104 hard heel 
retrieval by September 30, 2013. The BCR accelerated work from FY 2014 to FY 2013. This 
accelerated work had already been started but could not be claimed because it was planned outside 
the current TOC option period. Progress earned in May 2012 included Hard Heel Removal 
Installation, Hard Heel Procurement and Hard Heel Removal Design and Engineering Support. 

• C-105 retrieval due to procurement and system installation cost efficiencies associated with the 
demister assemblies and the new riser assembly. Additional soil analysis was performed which 
resulted in an increase in the allowable volume of soil that may be removed at one time. This resulted 
in one excavation for equipment removal instead of excavating and backfilling each piece of removed 
equipment as originally planned. 
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Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMS 
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$4S,000.0 
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$6,000.0 
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Earned Value 

Month BCWS BCWP ACWP SPI CPI 

Oct-11 $2,399.7 $2,255.3 $2,062.4 0.94 1.09 
Nov-11 $3,657.3 $3,110.4 $3,461.2 0.85 0.90 
Dec-11 $5,080.5 $3,936.3 $3,833.1 0.77 1.03 
Jan-12 $3,401.5 $3,716.7 $3,770.3 1.09 0.99 
Feb-12 $4,968.7 $3,952.6 $4,632.5 0.80 0.85 
Mar-12 $4,858.0 $5,105.4 $4,692.0 1.05 1.09 
Apr-12 $5,556.4 $5,404.5 $4,531.6 0.97 1.19 

May-12 $8,445.0 $7,287.9 $6,700.7 0.86 1.09 
Jun-12 $4,975.2 $0.0 $0.0 0.00 0.00 
Jul-12 $4,904.8 $0.0 $0.0 0.00 0.00 

Aug-12 $6,730.4 $0.0 $0.0 0.00 0.00 
Sep-12 $7,833.6 $0.0 $0.0 0.00 0.00 

CTD $187,647.3 $183,640.8 $155,443.4 0.98 1.18 

Waste Feed Deliveryllreatment/DST Retrieval Closure 

Schedule Variance (-$1,157.1 K): 

The unfavorable schedule variance is primarily due to: 

~'\.'l-p.\) 

FYBCWS FYBCWP FYACWP FYSPI 
$2,399.7 $2,255.3 $2,062.4 0.94 
$6,057.0 $5,365.7 $5,523.6 0.89 

$11,137.5 $9,302.0 $9,356.7 0.84 
$14,539.0 $13,018.7 $13,127.0 0.90 
$19,507.7 $16,971.3 $17,759.5 0.87 
$24,365.7 $22,076.7 $22,451.5 0.91 
$29,922.1 $27,481.2 $26,983.1 0.92 
$38,367.1 $34,769.1 $33,683.8 0.91 
$43,342.3 0.00 
$48,247.1 0.00 
$54,977.5 0.00 
$62,811.1 0.00 

• A Y-102 Mixing Demonstration design which was impacted by DOE-ORP direction to implement 
new safety-significant temperature and flammable gas monitoring instrumentation (previously general 
service). Advanced Work Authorization Baseline Change Request (BCR) RPP-12-142, "A WA - AY-
102 Safety Significant Controls," was implemented in May 2012 for the change. 

• Waste Feed Delivery System Performance delays in preparing to initiate testing on both the small
scale mixing demonstration platform and the remote sampler demonstration platform. These delays 
are due to the procurement of the test simulant and equipment issues found during system startup and 
shakedown testing. Testing is expected to commence in early June 2012. 

Cost Variance $587.2K: 

The favorable schedule variance is primarily due to: 

• A cost correction for the remote sampler demonstration and the small-scale mixing demonstration. 
The performance testing is split-funded between (1) WFD Tank Mixing and Sampling which is base 

FYCPI 
1.09 
0.97 

0.99 
0.99 
0.96 
0.98 
1.02 
1.03 
0.00 
0.00 
0.00 
0.00 
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funded, and (2) WFD System Performance which is TDD fu nded. Costs were overstated in WFD 
System Performance requi ring the cost transfer. 

Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMS 

Supplement Treatment 5.04 
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MAY2012 

Earned Value 
Month BCWS BCWP 

Oct-11 $187.5 $0.0 
Nov-11 ($87.7) $99.8 
Dec-11 $84.8 $84.8 
Jan-12 $0.0 $0.0 
Feb-12 $0.0 $0.0 
Mar-12 $0.0 $0.0 
Apr-12 $33.0 $47.1 

May-12 $309.1 $149.4 
Jun-12 $283.2 $0.0 
Jul-12 $283.2 $0.0 

Aug-12 $372.6 $0.0 
Sep-12 $357.7 $0.0 

CTD $13,883.3 $13,737.3 

Supplemental Treatment 

Schedule Variance (-$159 .8) 

ACWP 
$22.3 
$43.3 
$83.4 
($26.9) 
($108.9) 
$151.0 
$45.8 

$105.9 
$0.0 
$0.0 
$0.0 
$0.0 

$11,664.3 

SPI CPI FYBCWS FYBCWP FYACWP FYSPI FYCPI 
0.00 0.00 $187.5 $0.0 $22.3 0.00 0.00 
(1.14) 2.30 $99.8 $99.8 $65.6 1.00 1.52 
1.00 1.02 $184.6 $184.6 $149.0 1.00 1.24 
0.00 0.00 $184.6 $184.6 $122.1 1.00 1.51 
0.00 0.00 $184.6 $184.6 $13.2 1.00 13.98 
0.00 0.00 $184.6 $184.6 $164.2 1.00 1.12 
1.43 1.03 $217.6 $231.7 $210.0 1.06 1.10 
0.48 1.41 $526.7 $381.1 $315.9 0.72 1.21 
0.00 0.00 $809.9 0.00 0.00 
0.00 0.00 $1,093.1 0.00 0.00 
0.00 0.00 $1,465.7 0.00 0.00 
0.00 0.00 $1,823.4 0.00 0.00 

0.99 1.18 

The unfavorable variance is primari ly due to delays in awarding scope to Savannah River National 
Laboratory and Oak Ridge National Laboratory using the Inter-Entity Work Order (IEWO) process. Work 
scope was developed and transmitted in April ; however, extensive Quality Assurance reviews required 
additional time to respond to comments and resolve. The IEWOs have been approved and transmitted to 
both laboratories for acceptance. 

Cost Variance - $43.5 

Variance is negligible. 
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Acquisition of New Facilities 
M-090-11, Complete the Negotiation of No More Than Two Canister Storage Facility 
Construction Interim Milestones, Due: 12/31/12, Status: To Be Missed. Formal notification 
to miss this milestone was provided to Ecology via ORP Letter 12-ECD-0024 on 06/27/12. 
Please see issues below. 

M-090-00, Acquire/modify facilities for storage oflHLW, Due: 12/31/2019, Status: On 
Schedule 

M-047-06, Complete negotiation of no more than two interim milestones governing work 
necessary to support completion of M-047-00, Due: 06/30/12, Status: Missed. Formal 
notification to miss this milestone was provided to Ecology via ORP Letter 12-ECD-0024 on 
06/27/12. Please see issues below. 

M-047-00, Complete Work Necessary to provide facilities for management of secondary 
waste from the WTP, Due: 12/31/2022, Status: On Schedule · 

Significant Past Accomplishments: 

The Interim Hanford Storage Conceptual Design activities (e.g. Conceptual Design Report 
[CDR], Preliminary Process Hazards Analysis, Design Basis Accident Analysis, Conceptual 
Safety Design Report, etc.) have been completed and transmitted to ORP. The Secondary 
Liquid Waste Treatment Project issued the Risk and Opportunity Management Plan and the 
Acquisition Plan. The project is on schedule to complete the Conceptual Design Report and 
deliver the CD-1 package to ORP before 8/30/12. 

Significant Planned Actions in the Next Six Months: 

• Complete the CDR for the Secondary Liquid Waste Treatment Project. 
• Complete the update to the Project Execution Plan for Secondary Liquid Waste Treatment 

Project. 
• Complete the Preliminary Fire Hazard Analysis for Secondary Liquid Waste Treatment 

Project 
• Submit the Secondary Liquid Waste Treatment Project CD-1 Package to ORP. 

Issues: 

ORP submitted signed TPA Change Packages M-47-12-01 and M-90-12-01 to Ecology on 
06/13/12 to defer negotiation of these milestones to a To Be Determined (TBD) date to be 
established 12 months following completion of the River Protection Plan (RPP) Waste Treatment 
Plant (WTP) re-baseline/re-planning efforts. Ecology provided letters 12-NWP-101 and 12-
NWP-100 disapproving M-47-12-01 and M-90-12-01 TPA Change Packages to ORP on 
06/25/12. Formal notification to miss milestones M-047-06 and M-090-11 provide to Ecology 
via ORP Letter 12-ECD-0024 on 06/27/12. Ecology issued a Notice of Violation (NOV) for M-
047-06 on 07/12/12 per letter 12-NWP-118. ORP received Ecology letter 12-NWP-122, Docket 
Number 9402, stipulating a penalty for missing M-047-06 on 07/19/12. 
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Supplemental Treatment and Part B Permit Applications 

M-062-40ZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies report 
if a supplemental treatment technology is proposed other than a 2nd LAW, Due: 
10/31/2014, Status: On Schedule. 

M-062-45ZZ, Negotiate a one-time supplemental treatment selection, Due: 4/30/2015, 
Status: On schedule. Negotiations are not yet underway. 

M-062-45ZZ-A, Convert M-062-31-T0l through M-062-34-T0l to Interim Milestones, Due: 
4/30/2015, Status: On Schedule. 

M-062-31-T0l, Complete final design and submit RCRA Part B permit mod request, Due: 
4/30/2016, Status: On schedule 

M-062-32-T0l, Start construction of supplemental vitrification treatment facility and/or 
WTP enhancements, Due: 4/30/2018, Status: On schedule 

M-062-33-T0l, Complete construction of supplemental vitrification treatment facility 
and/or WTP enhancements, Due: 4/30/2021, Status: On schedule 

M-062-45XX, No later than 12/31/2021, the DOE and Ecology shall complete negotiations 
to establish a mechanism that will apply to resolve future disputes regarding the 
determinations in M-062-45, paragraphs 4 and 5, due: 12/31/2021 , Status: On Schedule 

M-062-34-T0l, Complete hot commisswning of supplemental vitrification treatment facility 
and/or WTP enhancements, Due: 12/30/2022, Status: On schedule 

M-062-21, Annually, submit data that demonstrates operation of the WTP, Due: 2/28/2023, 
Status: On Schedule 

M-062-00, Complete Pretreatment Processing and Vitrification of HL W and LAW Tank 
Wastes, Due: 12/31 /2047, Status: On Schedule 

Significant Past Accomplishments: 

None 

Significant Planned Actions in the Next Six Months: 

None 

Issues: 

None 
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System Plan 

M-062-40B, Submit a system plan describing the disposition of all tank waste managed by 
ORP, Due: 10/31/2011 , Status: Completed 10/24/2011 via DOE-ORP/ECY joint signature 
letter 11-TPD-087. 

M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan, 
Due: 10/31/2013, Status: On Schedule 

M-062-40D, Submit a system plan describing the disposition of all tank waste managed by 
ORP, Due: 10/31/2014, Status: On Schedule 

M-062-45-T0l, Every six years, within six-months after last revision of the System Plan, 
negotiate tank waste retrieval sequencing, Due: 4/30/2015, Status: On Schedule 

Significant Past Accomplishments: 

DOE/ORP submitted the River Protection Project System Plan, Revision 6, with a joint Ecology 
signature to EPA on October 24, 2011. 

Significant Planned Actions in the Next Six Months: 

None 

Issues: 

None 
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WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) PROJECT 

Number Title Due Date Status 

M-062-0lX 
Submit Semi-Annual TPA Project 

01/31/2012 
Completed - Report 

Compliance Report Sent 01/27/2012 

M-062-01 Y 
Submit Semi-Annual TPA Project 

07/31/2012 On Schedule 
Compliance Report 

*SEE THE JULY 2012 ORP CONSENT DECREE 08-5085-FVS MONTHLY 
SUMMARY REPORT FOR WTP FACILITY-SPECIFIC INFORMATION 
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